

FY 16 DRAFT Schedule		PORT	PROJECT INFO	PROGRAM	DAS	CUM DAS	DATE		OD	CUM OD	Import
DATE											
10/1/2015		Seattle, WA	Out of Service	OMAO			10/1/2015				
10/28/2015		Seattle, WA	Alongside Repair Period				10/28/2015				
											28
DEP: 10/29/2015		Seattle, WA	Overnight Sea Trials	OMAO	2	2	10/29/2015				
ARR: 10/30/2015		Seattle, WA	Puget Sound				10/30/2015	2	2		
											10
DEP: 11/10/2015		Seattle, WA	RB 15-07	NWS	38	40	11/10/2015				
ARR: 12/17/2015		Pearl Harbor, HI	TAO (155W, 170W)				12/17/2015	38	50		
											18
12/18/2015		Pearl Harbor, HI	Winter Alongside Period				12/18/2015				
1/4/2016		Pearl Harbor, HI					1/4/2016	18	68		
DEP: 1/5/2016		Pearl Harbor, HI	RB 16-01	OAR	3	43	1/5/2016				
ARR: 1/7/2016		Pearl Harbor, HI	Multibeam Patch Test				1/7/2016	3	71		
											3
DEP: 1/11/2016		Pearl Harbor, HI	RB 16-01, Leg 2	OAR	30	73	1/11/2016				
ARR: 2/9/2016		Pearl Harbor, HI	Extended Cont Shelf Mapping - Palmyra				2/9/2016	30	101		
											6
DEP: 2/16/2016		Pearl Harbor, HI	RB 16-02	NWS	32	105	2/16/2016				
ARR: 3/18/2016		San Diego, CA	TAO (140W, 125W)				3/18/2016	32	139		
											10
DEP: 3/29/2016		San Diego, CA	RB 16-03	OAR / NSF	28	133	3/29/2016				
ARR: 4/25/2016		San Diego, CA	Eastern Tropical Pacific N2 Fixation (Mulholland)				4/25/2016	28	177		
											9
DEP: 5/5/2016		San Diego, CA	RB 16-04	OAR	34	167	5/5/2016				
ARR: 6/7/2016		Seattle, WA	West Coast Ocean Acidification				6/7/2016	34	220		
6/14/2016		Seattle, WA	Fleet Inspection - Alongside								
6/16/2016		Seattle, WA		OMAO							14
DEP: 6/22/2016		Seattle, WA	RB 16-05	OAR	17	184	6/22/2016				
ARR: 7/8/2016		Seattle, WA	Ocean Observatories Initiative / PAPA (Weller)				7/8/2016	17	251		
											4
DEP: 7/13/2016		Seattle, WA	Transit to Drydock		4	188	7/13/2016				
ARR: 7/16/2016		TBD					7/16/2016	4	259		
											1
7/18/2016		TBD	Start of Drydock Period							260	
FY16 9/30/2016		TBD	Out of Service								75
				DAYS AT SEA		188					
				OPERATING DAYS		260					
				IMPORT DAYS		178					