



# Cruise Schedule

Field Ops Home

Ships

Mooring Sites

Cruise Schedule

Ship Requests

Mooring Plans

Cruise Schedules:

- [2010](#)
- [2009](#)
- [2008](#)
- [2007](#)
- [2006](#)
- [2005](#)
- [2004](#)
- [2003](#)
- [2002](#)
- [2001](#)
- [2000](#)
- [1999](#)
- [1998](#)
- [1997](#)
- [1996](#)
- [1995](#)
- [1994](#)
- [1993](#)

## 2011 Eco-FOCI Cruise Schedule

Modified: 10/31/11

[Printable Version](#)

Dates	Ports	Days	Cruise Information	Personnel	Activities	Project	EcoFOCI #
Jan 27 - Jan 28	Seattle-Seattle	2	<b>CANCELLED</b>	Wilson	<b>Gear Trials</b>		DY Gear Trials
February 2-9	Seattle-Kodiak	8	<b>CANCELLED</b>	2 PMEL	<b>IERP EGOA:</b> Mooring Deployment	FOCI, IERP EGOA LTL	<del>1DY11</del>
February 24 - March 4	Kodiak-Kodiak	9	<b>CANCELLED</b>	Busby, Clark, Doyle, Blood	<b>Winter Cruise (IERP EGOA):</b> CTD, bongo, neuston	FOCI, GOA IERP - LTL	<del>2DY11</del>
March 16 - March 31	Kodiak - Homer	16	<b>CANCELLED</b>	Canino	walleye pollock egg collection	MACE	
March 16- March 21	Seattle Juneau	~12		Floering, McKeever	Mooring deployment SE Alaska	GOA IERP	Harmony
April 30 - May 21	Seattle-Kodiak	19	<a href="#">CRUISE INST</a> <a href="#">CRUISE PLAN</a> <a href="#">CRS REPORT</a> <a href="#">CRUISE SUM</a> <a href="#">EVENT LOG</a>	<b>N. Kachel</b> Napp, DeForest, Harpold, Busby, Salo, D. Kachel, Proctor, Mordy	<b>IERP EGOA:</b> CTD, bongo, neuston, MOCNESS	NPCREP, GOA IERP -LTL	1TT11 (TN263)
April 25 - May 12 (TNG - May 1)	Homer - Seward	18		<b>Leg 1: 0 AFSC, Floering, XX UAF, 1 WWU, Leg 2: 0 AFSC, 0 PMEL, XX UAF, 2 WWU</b>	<b>IERP WGOA</b> Mooring deployment, CTD, bongo, neuston	GOA IERP - LTL	1TX11
May 15 - May 28	Kodiak-Dutch	14	<a href="#">CRUISE INST</a> <a href="#">CRS REPORT</a>	Floering	<b>FOCI Spring Moorings (70 m isobath):</b> Moorings, CTD, Bongo	NPCREP, BSIERP	1DY11
May 31 - June 9	Dutch-Kodiak	10	<a href="#">CRUISE INST</a> <a href="#">CRS REPORT</a>	Dougherty, Vance, Porter, Bailey	<b>FOCI Late Larval / IERP WGOA:</b> Bongo, Neuston, CTD, Line 8	FOCI, GOA IERP - LTL	2DY11
June 2 -June 21	Dutch-Dutch	20		0 AFSC	<b>Groundfish:</b> Bongo, CTD on bottom trawls	NPCREP, BSIERP	1AR11
June 22-July 11	Dutch-Dutch	20		0 AFSC	<b>Groundfish:</b> Bongo, CTD on bottom trawls	NPCREP, BSIERP	2AR11
June 30 - July 24	Juneau - Juneau	25		0 AFSC, 0 PMEL	<b>IERP EGOA:</b> CTD, bongo, neuston	GOA IERP - UTL	1NW11
July 13 - August 1	Dutch-Dutch	20		0 AFSC	<b>Groundfish:</b> Bongo, CTD on bottom trawls	NPCREP, BSIERP	3AR11
July 30 - August 25	Juneau - Juneau	22		Wiesgarver, 0 AFSC	<b>IERP WGOA:</b> CTD, bongo, neuston	GOA IERP - UTL	2NW11

August 12- September 11	Nome- Nome	20	<u>CRUISE INST CRS REPORT</u>	Napp, Spear, Harpold, Floering, Salo, 1 PMEL?	<b>Arctic Ecosystem Observations:</b> CTD, Moorings, Tucker	BOEMRE NPCREP	1MB11
Leg1: 19 Aug-1 Sept Leg2: 4 - 16 Sept	Dutch- Dutch	30		Jump (Leg 1), DeForest (Leg 2), 0 PMEL	<b>BASIS:</b> Bongo	BASIS	4DY11
September 20 - September 28	Dutch- Dutch	10	<u>CRUISE INST CRS REPORT</u>	Jump, Clark, Floering, 2 PMEL	<b>Fall BS Moorings:</b> Moorings, CTD, bongo	NPCREP	3DY11
September 2 - September 23	TBD	21		TBD			3NW11
September 15 - October 15	TBD	30		TBD			4AR11
September 24 - October 14	TBD	15		TBD			4NW11
October 3 - October 11	Kodiak- Kodiak	9		Floering, 1 PMEL	<b>IERP WGOA:</b> Mooring Recovery	NPCREP, GOA IERP LTL	TBD
Oct 1 - Oct 14	Dutch-Kodiak	15	<u>CRUISE INST</u>	Wilson, Duffy- Anderson, Siddon, Mier, Cooper, Busby	<b>GOA Fall Juvenile Survey:</b> midwater trawl, beam trawl, bongos, Tucker Sled, Van Veen grab	FOCI	7DY11
Oct 20 - Oct 29	Kodiak- Seattle	10		Floering, McKeever?	<b>IERP EGOA:</b> Mooring Recovery	GOA IERP LTL	6DY11
<b>VESSEL CODES</b>			<b>PORT CODES</b>				
CODE	VESSEL NAME	OWNER/ OPERATOR					
DY	Oscar Dyson	NOAA /MOC	ON	Over-Night Port Call			
TT	Thomas G. Thompson	Univ. WA	TNG	Touch-and-Go Port Call			
TX	Tiglax	contract	Kodiak	Kodiak, AK			
NW	Northwest Explorer	contract	Dutch	Dutch Harbor, AK			
AE	Alaskan Enterprise	contract	Juneau	Juneau, AK			
AR	Arcturus	contract	Homer	Homer, AK			
MB	Mystery Bay	contract	Nome	Nome, AK			

EcoFOCI Project Office  
NOAA/PMEL and NOAA/AFSC  
7600 Sand Point Way NE  
Seattle, Washington 98115

[Privacy](#) | [Disclaimer](#) | [Accessibility](#) | [Contact Us](#)